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AGENDA TITLE: Contract Change Orders for Hutchins Street Square Conference and Performing Arts Center, 
125 South Hutchins Street 

MEETING DATE: June 3, 1998 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the City Council is 
being informed of change orders approved by the City Manager for this 
project since the April 15, 1998, meeting. 

The original contract for this project was $8,262,010.00. The total cost of change orders to date is 
$1,041,749.32, or 12.6%. The project is approximately 100 percent complete. Detailed below is a complete 
description of the work involved in the new change orders. More detailed descriptions and backup information 
for these change orders is available in the Public Works Department. 

Chanae Order No. 85 - This change is for additional work required to dismantle and reassemble the 
existing elevator so that the theater work could be performed. ($7,665.00) 

Chanae Order No. 86 - This change order is for upgrading the carpet, paint and wood base in the 
“Green Room”. ($3,798.90) 

Chanae Order No. 87 - This change order covers the cost of reframing a wall to coordinate the 
location with the rotunda window layout. ($3,225.04) 

Change Order No. 88 - This change order covers the cost of adding a structural “hook at the 
ceiling in the rotunda for future use. ($829.98) 

Chanae Order No. 89 - This change order covers the cost of repairing the existing Camp Hutchins 
concrete floor slab prior to the new flooring being placed. ($749.92) 

Chanae Order No. 90 - This change order covers the cost of adding a soffit above the 
Camp Hutchins storage cabinets to provide for future maintenance access. ($2,143.83) 

Chanae Order No. 91 - This change order covers the cost of adding a circuit breaker and 
associated wiring for Main Air Handler Unit # I .  ($497.70) 

Chanae Order No. 92 - This change order is to provide code-required phone and electrical conduits 
to the new elevator equipment room in the backstage building. ($889.35) 

Chanae Order No. 93 - This change order covers the cost of new code-required filters for the 
reused kitchen hood. ($361.42) 

Chanae Order No. 94 - This change order is for the addition of thresholds to the south theater exterior 
doors to prevent water intrusion into the theater. ($371.86) 
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Change Order No. 95 - This change order is to cover the cost of changing the plywood wall 
wainscoting to birch. ($231 -00) 

Chanae Order No. 96 - This change order is for the addition of a layer of black fabric (backing) 
behind the original maroon fabric at the stage proscenium to prevent the theatrical lights from being 
seen by the audience. ($3,844.23) 

Chanue Order No. 97 - This change order covers the cost of altering the theater steps to allow for 
the proper installation of the theater seats and reduce a tripping hazard. ($1,041.99) 

Change Order No. 98 - This change order covers the cost of replacing damaged existing 
plywood at the existing theater roof cornice. A unit price was included in the base bid for this 
work. ($4,994.50) 

FUNDING: There are sufficient funds budgeted in the Hutchins Street Square Conference and 
Performing Arts Center account to cover these fourteen change orders ($30,644.72). The 
total contract to date is $9,303,759.32. h 
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Public Works Director 
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